

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Kurnool District – PMGSY Phase VI – Package No.AP VI 1001 – “Road from Pathikonda to Marella – Pendekal(RS) road” – Revised administrative sanction - Accorded – Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

**G.O.Rt.No. 693**

**Dated:18.05.2010**

**Read the following:-**

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. & R.D.) Dept. vide their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
3. From the Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad Lr.No.W28/DEE.III/PMGSY AP VI 1001/MBNR,dt.8.7.2009 , 28.7.2009 & 29.12.2009.

&&&

**ORDER:-**

In the reference 1<sup>st</sup> read above, administrative sanction was accorded for Rs. 406.85 lakhs in the Package No.AP-VI-1001 for the work “Road from Pathikonda to Marella – Pendekal(RS) road” in Kurnool District under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. In the references 3<sup>rd</sup> read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad requested to accord Revised administrative sanction for Rs.316.27 lakhs as against the original administrative sanction of Rs.406.85 lakhs for the work “Road from Pathikonda to Marella – Pendekal(RS) road” in Kurnool District under PMGSY Phase VI in Package No.AP VI 1001 due to price escalation.

4. Government after careful consideration of the proposal hereby accord Revised administrative sanction for Rs.316.27 lakhs as against the original administrative sanction of Rs.406.85 lakhs for the work “Road from Pathikonda to Marella – Pendekal(RS) road” in Kurnool District under PMGSY Phase VI in Package No.AP VI 1001 due to price escalation.

The amounts chargeable is as follows:

Original Administrative Sanction	Rs.406.85 lakhs
<b><u>Now RAS required as follows:</u></b>	
a) Amount chargeable from PMGSY Phase VI	Rs.297.13 lakhs
b) Amount chargeable from State Govt. share	
Towards price escalation	Rs. 19.14 lakhs
	-----
Total RAS required (a+b)	Rs.316.27 lakhs

:2:

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

( BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRDESH)

M.V.P.C.SASTRY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief,Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Kurnool district.  
The DTO, Kurnool district.  
The Accountant General, AP., Hyderabad.  
Copy to:  
OSD to M(Panchayat Raj)/P.S. to Pri.Secy. to Govt.,  
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER